

Accounts Commission Action Tracker
As at: 3 December 2025

Action No.	Date	Action	Action by	Assigned to	Timescale	Progress	RAG Status	Date complete
25/038	06-Nov-25	Best Value transformation thematic Alison and team to establish a realistic and optimal timescale for publication	Executive Director of PABV	Alison Cumming	Dec-25	PABV have agreed the 21 May publication date and are preparing a project plan on that basis.	Complete	27/11/2025
25/037	06-Nov-25	Work Programme sponsors Sarah and Alison to consider process for involvement of sponsors in future work and review sponsor guidance.	Executive Director of PABV & Director for the Commission	Alison Cumming & Sarah Watters	Jan-26	PABV and AC Support are working together to review the sponsor guidance in advance of the 26/27 work programme	In progress	